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VIA EXPRESS MAIL

Mr. Joseph McDowell (3HS21)
Remedial Project Manager

U.S. Environmental Protection Agency
Region LI

1650 Arch Street

Philadelphia, PA 19103

Subject: Monthly Progress Report For the LPT Carve Out Under the UAO
Dear Mr. McDowell:

Penn Environmental & Remediation, Inc. (Penn E&R) is submitting this monthly progress report, on behalf of
Liberty Property Limited Partnership and Liberty Property Trust (collectively “Liberty or LPT”) in
compliance with Section V1.D of the Unilateral Administrative Order (“UAQ”) issued for the Crater
Resources Superfund Site (the “Site”) on April 30, 2001, which became effective on June 7, 2001. This
monthly progress report provides a summary of the activities performed by LPT in August 2001 to comply
with the UAO and describes activities planned for performance in the next month.

Summary of Activities Performed in August 2001
The activities performed in August 2001 include the following:

I On August 1, Liberty received a letter from the EPA that outlined the agency’s comments
regarding their review of the July 11, 2001 Remedial Design/Remedial Action Work Plan for
the Cinder/Slag Fill Area.

2. On August 1, Liberty received comments from Malcolm Pirnie regarding their review of the
July 11, 2001 Remedial Design/Remedial Action Work Plan for the Cinder/Slag Fill Area.

3. On August 1, Liberty sent EPA a copy of the analytical results for the post-excavation soil
samples collected from Areas 2 and 3. Since receiving these results, Liberty has been
working on a reports of findings for each of these areas as well as for Area 1. As indicated
below, these reports will be submitted to EPA during the week of September 10, 2001.

4. On August 5, Liberty requested a waiver from the EPA of the 14/21 day notification
requirement for off-site shipments established under Section VI.E of the UAO for soils
previously removed from Areas 2 and 3. On August 6, EPA approved this requested waiver.

5. On August 7, Liberty shipped approximately 225 tons of soil previously removed from Areas
2 and 3 off-site to R3 Technologies for recycling.
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On August 17, Liberty sent the PRP Group a draft copy of the revised Remedial
Design/Remedial Action Work Plan (RD/RAWP) for the Cinder/Slag Fill Area. The
RD/RAWP was revised to reflect comments received by EPA and Malcolm Pirnie on August
1.

On August 27, EPA issued a letter, which approved the Remedial Design contractor and
associated subcontractors selected by Liberty as outlined in their June 1, 2001 letter to the
EPA.

On August 27, Liberty submitted revised sections of the RD/RAWP for the Cinder/Slag Fill
Area to the EPA and other involved parties. The revised RD/RAWP incorporated comments
received from the EPA and Malcolm Pirnie on August 1.

On August 27, Liberty submitted a letter to Malcolm Pirnie (MP) that outlined their response
to comments that MP had regarding their review of the July 11, 2001 RD/RAWP for the
Cinder/Slag Fill Area.

Liberty exchanged drafts of access agreements with the PRPs (for PRP access to Libertys
property) and with the Golf Club (for Libertys access to Golf Club property). Liberty is
continuing to negotiate access issues with these parties.

Liberty continued discussions with the PRPs on general coordination issues.

Liberty continued to work on the development of the Remedial Design/Remedial Action
Work Plan for the Quarry No. 4 demonstration project.

Liberty was on-site daily, as required, to oversee construction activities being implemented on
their 2301 Renaissance Boulevard property. Liberty prepared daily summaries of the
construction activities completed on the 2301 property and submitted these daily construction
reports by e-mail to the EPA and other interested parties.

Summary of Anticipated Activities to be Performed in September 2001

The activities anticipated to be performed in September 2001 include the following:

1.

Liberty tentatively plans to initiate site preparation activities (i.e., installation of the truck
loading and turn around area and the decontamination pad) in the Cinder/Slag Fill Area
during the week of September 3, 2001. No work will be completed inside the CSFA until
EPA approves the revised work plan.

Liberty plans to submit reports of findings for the previous remedial activities completed in
Areas 1 through 3 to the EPA during the week of September 10, 2201.

Liberty plans to implement the remedial activities required for the CSFA during the month of
September.
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4, Liberty will continue to prepare the Remedial Design/Remedial Action Work Plan for the
Quarry No. 4 demonstration project.

5. Liberty will continue, as required, daily oversight of the construction activities on the 2301
property and submission of daily construction reports.

The next monthly progress report will be submitted on or by October 5, 2001.

Should you have any questions regarding the contents of this monthly progress report or any other
project-related issues, or if you require additional information, please do not hesitate to call me.

Sincerely,

PE@ON@EDIATION, INC.

Michael A. Christie, P.G.
Vice President
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4013:8301MPR

ce: Dave Minsker, PADEP
Andrew Frebowitz, Tetra Tech NUS
Bruce Hartlein, LPT
Brenda Gotanda, Esq., Manko, Gold & Katcher
Jeffrey A. Leed, Leed Environmental, Inc.



